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CHAPTER I – INTRODUCTION 

As established by WSARA, the Director of CAPE is the principal official for independent cost estimation 
and cost analysis, ensuring that the cost estimation and cost analysis processes of the Department of 
Defense (DoD) provide accurate information and realistic estimates of cost for the acquisition programs 
of the Department.  

In this capacity, the Director of CAPE has several responsibilities prescribed by WSARA. Specifically, 
CAPE conducts independent cost estimates and cost analyses, prescribes policies and procedures for the 
conduct of cost estimation and cost analyses in DoD, reviews all cost estimates and cost analyses 
conducted in connection with Major Defense Acquisition Programs (MDAPs) and Major Automated 
Information System (MAIS) programs, conducts cost analyses of defense acquisition programs to be 
carried out using multiyear contract authority, prescribes policies and procedures for the reporting and 
collection of actual cost data and other information for MDAPs and MAIS programs, and issues guidance 
relating to the full consideration of life-cycle management and sustainability costs in MDAPs and MAIS 
programs.  

This annual report describes this year’s progress in reaching these ambitious objectives. The organization 
of this report is as follows: 

• Chapter II provides an overview of cost analysis in DoD. It describes the types and purposes of 
cost analysis organizations throughout the Department and explains the procedures for preparing 
cost estimates that support the defense acquisition process. It also introduces the main DoD 
systems that collect actual data and information on the contract and government costs of 
programs.  

• Chapter III reviews the Department’s Fiscal Year (FY) 2015 cost estimation and cost analysis 
activities associated with MDAPs and MAIS programs. These activities include independent 
cost estimates (ICEs) as well as reviews of military department and Defense Agency cost 
estimates, which inform the DoD decision authorities at milestone reviews and at other 
acquisition decision points. This chapter also summarizes the degree to which DoD cost 
estimation and assessment activities in FY 2015 complied with established procedures, and 
discusses the overall quality and any consistent differences in methodology among the cost 
estimates. Some of the notable highlights in this chapter are: 

o MDAP Milestone Reviews. There were 13 unclassified MDAP milestone reviews or other 
review events supported by CAPE and the military department cost agencies. 

o Critical Unit Cost Breaches/MAIS Critical Changes. The Department had no MDAP 
unit cost breaches or MAIS critical changes in FY 2015. This is the first year we can report 
this encouraging news.   

o Assessment of Compliance, Quality, and Differences in Methodology. The cost 
assessment activities complied with the requirements of WSARA and the established 
procedures described in Chapter II. The overall quality of the cost estimates prepared by the 
military departments has continued to improve due to increased rigor and better availability 
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of data. A recent CAPE analysis made a comparison between the CAPE ICEs and the 
service cost positions, and found that, on average, the difference between the two estimates 
since the enactment of WSARA in 2009 has narrowed significantly relative to the prior 
period between 1999 and the enactment of WSARA.  

o DoD Cost Analysis Symposium. This year, CAPE was able to resume a full-length version 
of the annual DoD Cost Analysis Symposium at a government facility. This approach 
provided a valuable forum for the education, training, and improvement of communication 
within the DoD cost analysis community while complying with restrictions on expenses for 
conferences and travel. 

• Chapter IV describes the status of several ongoing initiatives that will ensure the cost assessment 
and cost estimating functions of the Department will be improved and modernized as required to 
meet the expanded roles and responsibilities established by WSARA and the evolving needs of 
the Department. These initiatives address a wide range of issues and concerns, including cost 
estimating policies and procedures, cost tools and data systems, and education and training 
opportunities for the DoD cost community. Some of the notable highlights in this chapter are: 

o Cost Assessment Data Enterprise. CAPE initiated the development of the Cost 
Assessment Data Enterprise (CADE)—the Department’s unified initiative to collect, 
organize, and use data more efficiently. CAPE is partnering with the military department 
cost agencies and the Under Secretary of Defense for Acquisition, Technology, and 
Logistics (USD(AT&L)) staff to incrementally work towards its CADE vision of the 
government cost analyst’s centralized database and virtual library, housing seamless 
integrated authoritative data sources that are easily searchable and retrievable. The goal is to 
reduce time spent on ad hoc data collection and validation, allowing more time for actual 
analysis at a much deeper level, and providing a more rapid ability to see how a program is 
performing between major reviews. This initiative will increase analyst efficiency and will 
provide a way for analysts to build upon prior work. There are currently more than 1,600 
registered CADE users. 

o Improved Cost Data Collection. Based on feedback from government users about desired 
report enhancements, as well as advancements in information systems technology, CAPE 
and the military department cost agencies are supporting several government management 
teams and working groups that are seeking to modernize business processes and improve 
data collection and reporting from contractor and government organizations. These 
initiatives will improve data quality, compliance, and timeliness, and also reduce reporting 
burden. One of these initiatives will modernize cost data reporting by enabling the 
automated submission of detailed cost data directly from the contractors’ accounting 
systems. Other initiatives are working toward improved software data reporting and the 
collection of system technical (design and performance) data that would be useful to cost 
analysts. 

o Cost Analysis Education and Training. CAPE and the military department cost agencies 
formed an Education and Training Working Group. This working group has developed a 
framework of desired core competencies—for apprentice, mid-level, and senior cost 
analysts—that are being used to guide education and training standards for course content. 

4 



 

The working group is now working with Defense Acquisition University (DAU) to conduct 
a comprehensive review of the entire curriculum and course content and to ensure that the 
desired core competencies are being addressed. CAPE and the military departments are also 
working to provide more specialized technical training. 

o Policies and Procedures. CAPE has completed six major documents that provide guidance 
concerning cost assessment policy and procedures. These documents are: 

 DoD Directive 5105.84, Director of Cost Assessment and Program Evaluation 
(DCAPE) 

 DoD Instruction 5000.73, Cost Analysis Guidance and Procedures 

 Operating and Support Cost-Estimating Guide 

 DoD  5000.04-M-1, Cost and Software Data Reporting (CSDR) Manual 

 DoD Instruction 7041.04, Estimating the Full Costs of Civilian and Active Duty 
Manpower and Contract Support 

 DoD Instruction 7041.3, Economic Analysis for Decision-making 

These documents are the primary vehicles for implementing the cost assessment provisions 
of WSARA throughout DoD. The CAPE efforts to develop and publish policies and 
procedures are now for the most part complete, and these documents are now in compliance 
with the OSD standard to be reviewed or updated within a five year period. However, some 
efforts remain ongoing to make further additions and improvements to the overall cost 
estimating guidance, and in particular, to strengthen the guidance and procedures for cost 
estimation of MAIS programs and acquisition of services. There will also be an update to 
the manual concerning cost data collection, and there will be a new guide or manual 
concerning the treatment of inflation and price escalation in cost estimates. 

o Cost Leadership Forum. In 2013, CAPE established and continues to convene a periodic 
meeting with the leaders and senior staff of the military department cost agencies to discuss 
issues of common interest to the community. The Forum drives greater collaboration among 
CAPE and the military department cost organizations by sharing analytic best practices and 
developing a collective vision of the path forward for the cost community over the next five 
years in meeting WSARA objectives, improving cost analysis, and dealing with the 
challenges of the current constrained resource environment. 

o Acquisition Reform Proposals. CAPE is working with the USD(AT&L) staff to develop 
proposals for changes to statute and regulation concerning cost estimation. The goal is to 
improve the effectiveness of current processes, while 1) providing more flexibility and 
agility in the process, and 2) increasing clarity and removing ambiguity in the current 
statutes. Cost estimation is inextricably on the critical path in the acquisition process. 
Finding actionable changes to reduce the cycle time will help weapon systems to get in the 
hands of warfighters sooner.  
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The report also includes appendices that provide background information relevant to cost assessment 
activities. Appendix A enumerates the cost analysis organizations in the Department. Appendix B 
describes MDAP unit cost reporting and unit cost breach thresholds. Appendix C describes MAIS 
reporting and criteria associated with program deviations that trigger notifications or certifications to the 
Congress. Appendix D provides additional information on CADE and the supporting cost data collection 
systems.  
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CHAPTER II – OVERVIEW OF COST ANALYSIS IN DOD 

This chapter provides an overview of the current organizations, policies, procedures, and supporting data 
systems for cost estimation and analysis in place throughout DoD. Chapter IV of this report describes the 
efforts to continue to strengthen these institutions to meet the requirements of WSARA and the evolving 
needs of the Department.  

This report assumes the reader has at least a basic familiarity with the defense acquisition process. 
Readers in need of an introduction to the defense acquisition process are encouraged to refer to the 
Defense Acquisition Guidebook at https://dag.dau.mil.  

Overview of Cost Analysis Organizations in DoD 
Cost organizations are integrated throughout DoD: at the headquarters of the Service Components and 
Defense Agencies and across the Components’ field organizations. Each cost group serves unique 
programmatic and systematic functions but also compliments the family of cost organizations supporting 
the defense acquisition process and the broad and diverse operations of the Department. This helps foster 
best practices within the cost community.  

At the OSD level, the Director, CAPE is the principal official for independent cost estimation and cost 
analysis, responsible for ensuring that the cost estimation and cost analysis processes of DoD provide 
accurate information and realistic estimates of cost for the major acquisition programs of the Department. 
The Director, CAPE provides ICEs for both MDAPs and MAIS programs when the Milestone Decision 
Authority (MDA) for a program is USD(AT&L), under the specific circumstances explained later in this 
chapter. The Director, CAPE also provides policy for and oversight of preparation and review of DoD 
Component cost estimates for MDAPs and MAIS programs under other circumstances.  

Each military department headquarters has its own cost agency. These cost estimating agencies provide 
ICEs when acquisition oversight is delegated to the Component and the MDA is the Component Head or 
Component Acquisition Executive. Also, the military department cost agencies provide policy guidance 
and specialized cost analyses unique to each of the military departments. The military department cost 
agencies reside in the financial management organizations of their military departments in order to ensure 
they remain independent of their military department’s acquisition chain of command. 

There are also many field-level cost organizations that provide day-to-day support to program office 
operations. These organizations also provide resources to support higher headquarters cost estimates and 
analyses such as evaluation of contractor proposals and should-cost analyses; support to competitive 
source selections; cost estimates in support of the programming and budgeting processes; and cost 
estimates used in specific analytic studies, such as systems engineering design trades or Analyses of 
Alternatives (AoAs). Field-level and program office members of the cost community workforce often 
possess important specialized cost and technical experience unique to specific system types or commodity 
groups, such as satellites, submarines, or tactical missiles. 

Appendix A provides a brief description of the military department cost agencies and field-level cost 
organizations.  
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Policies and Procedures for Cost Assessments at Milestone and Other Reviews 
This section provides a description of DoD cost assessment policies and procedures for MDAPs and 
MAIS programs; these procedures were added or modified to meet WSARA requirements.  

DoD Directive 5105.84, Director of Cost Assessment and Program Evaluation (DCAPE), was approved 
on May 11, 2012 and serves as the CAPE charter. The Directive defines overall CAPE roles, 
responsibilities and authorities in the Planning, Programming, Budgeting and Execution (PPBE); 
acquisition; and requirements processes. Regarding cost assessment, the Directive establishes the Director 
of CAPE as the principal official for independent cost estimation and cost analysis for the acquisition 
programs of DoD.  

The framework for DoD policy and procedures for acquisition cost assessment activities is provided in 
Enclosure 10 (“Cost Estimating and Reporting”) of DoD Instruction 5000.02, Operation of the Defense 
Acquisition System. This instruction was issued by USD(AT&L) in January 2015. 

More specific guidance on prescribed policy and procedures is provided in DoD Instruction 5000.73, Cost 
Analysis Guidance and Procedures. This instruction was issued by the Director, CAPE in June 2015 and 
is the primary vehicle for implementing the cost assessment provisions of WSARA throughout DoD. In 
particular, it provides guidance to the military departments and defense agencies concerning the 
preparation, presentation, and documentation of life-cycle cost estimates for major acquisition programs. 
It assigns roles and responsibilities, and describes the process and timelines for the cost assessment 
activities that support the various program decision points discussed later in this chapter.  

All of these directives and instructions are available on the Defense Technical Information Center (DTIC) 
website at http://www.dtic.mil/whs/directives/index.html. 

Chapter IV discusses ongoing efforts to further strengthen and update policies and procedures. CAPE is 
now assessing the effects of new requirements contained in the National Defense Authorization Act for 
FY 2016, as well as the new DoD Instruction 5000.74, Defense Acquisition of Services, which was issued 
in January 2016. 

Cost Assessment Procedures for Major Defense Acquisition Programs 
Pursuant to statutory requirements (section 2334 of title 10, United States Code), CAPE prepares ICEs 
and conducts cost analyses for MDAPs for which the MDA is USD(AT&L): 

• In advance of any Milestone A certification or Milestone B certification under sections 2366a/b 
of title 10, United States Code. 

• In advance of any decision to enter low-rate initial production (LRIP) or full-rate production 
(FRP). 

• For a certification for critical unit cost (Nunn-McCurdy) breaches under section 2433a of title 
10, United States Code. Appendix B provides a description of the procedures for MDAP unit 
cost reporting and the criteria for a critical unit cost breach. 

• At any other time considered appropriate by the DCAPE or upon the request of USD(AT&L) or 
other senior leaders of the Department. 
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For milestone and other acquisition reviews, when the MDA is delegated to the Component, CAPE either 
(1) reviews the ICE prepared by the military department cost agency, and provides a written summary of 
its review and findings to the MDA, or (2) prepares the ICE when considered appropriate by the Director, 
CAPE or upon the request of USD(AT&L) or the MDA. 

Cost Assessment Procedures for Major Automated Information Systems 
As required by section 2334 of title 10, United States Code, CAPE prepares ICEs and conducts cost 
analyses for MAIS programs for which the MDA is USD(AT&L): 

• In advance of any certification following a Critical Change under section 2445c(f) of title 10, 
United States Code. Appendix C provides a description of the procedures for MAIS program 
reporting and the criteria for a Critical Change.  

• At any other time considered appropriate by the DCAPE or upon the request of USD(AT&L) or 
other senior leaders of the Department. 

For milestone and other acquisition reviews, when the MDA is delegated to the Component, CAPE 
normally reviews the ICE prepared by the military department cost agency, and provides a written 
summary of its review and findings to the MDA. However, CAPE may prepare the ICE for a delegated 
program when considered appropriate by the Director, CAPE or upon the request of USD(AT&L) or the 
MDA. 

Currently, for the 33 existing MAIS programs, USD(AT&L) is the MDA for 20 programs, and the 
various Component Acquisition Executives are the MDAs for the remaining 13 programs. 

Role of the Independent Cost Estimate 
Both MDAPs and MAIS programs are supported by ICEs at milestone and other program reviews. An 
ICE for a program in practice is conducted by using a combination of historical precedence, results of 
extensive site visits, and the actual performance of that program to date. It is a careful and comprehensive 
analysis that looks at all aspects of a program, including risks.  

At a minimal level, the purpose of the ICE is to allow decision makers to ensure that (1) current program 
cost estimates are reasonable, (2) initial program baselines established for cost and schedule are realistic 
and achievable, (3) subsequent program baselines remain realistic, and (4) sufficient funding is available 
in the Future Years Defense Program (FYDP) to execute the program. However, CAPE experience is that 
the ICE should also support much broader program decisions. The ICE can provide decision makers with 
insights concerning: 

• Unique challenges of each program and options available to address them, 
• Balanced requirements based on trade-offs among cost, capabilities, and schedule, 
• Alternative acquisition strategies to improve upon ways to do business and avoid risk-prone 

models, and 
• Options to effect better program outcomes along the way as circumstances change or unexpected 

events occur.  

In short, the ICE adds value by being able to tell the program's story and provide decision makers with a 
wide range of information necessary to make fully informed acquisition decisions.  
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Component Cost Position and Full Funding Commitment 
One important element of current CAPE policy for major acquisition programs requires the Component to 
establish a formal position on the estimated cost of the program and furthermore to commit to fully fund 
the program in the FYDP consistent with the Component cost position. The Component establishes a 
documented Component Cost Position for all MDAPs and MAIS programs prior to the Milestone A, B, 
and C reviews and the Full-Rate Production Decision (for an MDAP) or Full Deployment Decision 
Review (for a MAIS program). The Component Cost Position is signed by the appropriate military 
department’s Deputy Assistant Secretary for Cost and Economics (or defense agency equivalent). Each 
Component has its own process to arrive at the Component Cost Position. In many cases, the Component 
establishes its cost position by performing a Component-wide corporate-level review, led by the military 
department cost agency (or defense agency equivalent), after consideration of a program office cost 
estimate and an assessment of that estimate by the military department cost agency. 

At each milestone or other review, the Component must fully fund the program to the Component Cost 
Position in the current FYDP, or commit to full funding of the cost position in the next FYDP. The 
Component Acquisition Executive and the Component Chief Financial Officer endorse and certify in a 
Full Funding Certification Memorandum that the FYDP fully funds (or will fully fund) the program 
consistent with the Component Cost Position. This Certification Memorandum must be submitted prior to 
the Defense Acquisition Board (DAB) review. 

Multi-Year Procurement Contracts 
Public law (section 2306b of title 10, United States Code) establishes several criteria that must be 
satisfied and certified by the Secretary of Defense prior to the award of a multi-year contract in an amount 
equal to or greater than $500 million for a defense acquisition program. Some of these criteria 
(concerning significant savings, realistic cost estimates, and availability of funding) must be supported by 
a CAPE cost analysis of the proposed multi-year procurement (MYP) strategy and contract structure, 
which includes a comparison of the estimated costs of multi-year versus annual contract awards.  

For each MYP candidate, CAPE provides a preliminary cost analysis of the potential cost savings that 
could be obtained through a MYP contract compared to a baseline of annual procurement contracts. This 
analysis is used to support a DoD decision to seek a multi-year request, submitted for a specific 
authorization by law to carry out the MYP strategy. Following congressional approval (in the National 
Defense Authorization Act) for the use of the MYP strategy, the Component and the contractor negotiate 
and definitize the MYP contract terms. At this point, CAPE updates its previous cost analysis to 
incorporate the most recent cost information, including actual cost data and experience to date as well as 
an evaluation of cost realism in the contractor’s proposal. The updated cost analysis is provided in time to 
support a DoD notification to the congressional defense committees of the intent to award the multi-year 
contract. This notification, by law, must be provided at least 30 days before the contract award.   

Confidence Levels in Cost Estimates 
Section 2334 of title 10, United States Code requires that cost estimates adopt a confidence level that 
provides a high degree of confidence that the program can be completed without the need for significant 
adjustment to program budgets. In general, CAPE satisfies this requirement by ensuring that all of its cost 
estimates are built on a product-oriented Work Breakdown Structure (WBS), based on historical actual 
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cost information whenever possible, and most importantly, based on realistic assumptions that are 
consistent with actual demonstrated contractor and government performance for a series of acquisition 
programs in which the Department has been successful. 

Cost Estimates for Contract Negotiations 
Section 2334 of title 10, United States Code requires that for MDAPs and MAIS programs, cost estimates 
developed for baselines and other program purposes are not to be used for the purpose of contract 
negotiations or obligation of funds. Section 2334 also states that cost analyses and targets developed for 
the purpose of contract negotiations shall be based on the government’s reasonable expectation of 
successful contractor performance in accordance with the contractor’s proposal and previous experience.  

The procedures to implement these statutory requirements were developed as part of the Department’s 
“Should Cost” initiative, which is intended to proactively target cost reduction and drive productivity 
improvement into major acquisition programs. These procedures are contained in DoD Instruction 
5000.02, Operation of the Defense Acquisition System. In this instruction, for MDAPs and MAIS 
programs, it is DoD policy to budget to the CAPE ICE unless an alternative estimate is specifically 
approved by the MDA. However, program managers are required to develop a “should cost” estimate as a 
management tool to control and reduce cost. The intention is that the ICE should not be allowed to 
become a self-fulfilling prophecy. The “Should Cost” initiative challenges managers to identify and 
achieve savings below budgeted most-likely costs. “Should Cost” analyses can be used during contract 
negotiations (particularly for sole source procurements) and throughout program execution, including 
sustainment. Further information on the “Should Cost” initiative is provided in the Defense Acquisition 
Guidebook, section 10.15.2 (“Should-Cost”).  

In addition, electronic data warehouses of CSDR reports have been used to provide insight and support 
multiple studies throughout the DoD cost and acquisition communities concerning contract profits and 
fees for both prime contractors and major subcontractors. Acquisition professionals can review this 
information in order to assess the extent that realized profits and fees for completed acquisition programs 
have been compatible with current guidelines contained in defense policy and regulations, and use that 
information in negotiations concerning ongoing acquisition programs. 

Cost Analysis Requirements Description 
CAPE requires and provides guidance on the technical content and use of a document known as the Cost 
Analysis Requirements Description (CARD). The CARD provides a complete, detailed description of the 
major acquisition program that supports preparation of the Component Cost Position, the ICE, and other 
cost estimates, as required. The CARD succinctly describes the key technical, programmatic, and 
operational characteristics of an acquisition program. The foundation of a sound and credible cost 
estimate is a well-defined program, and the CARD is used to provide that foundation. The CARD, along 
with supporting data sources, provides all of the information necessary to develop a cost estimate. 

CAPE guidance concerning the CARD was issued in a policy memorandum in June 2015. This 
memorandum is available on the DAU website at 
https://acc.dau.mil/CommunityBrowser.aspx?id=723414&lang=en-US. 
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As explained in Chapter IV, the CARD will be improved with the addition of a new streamlined data 
template for the collection of technical data (design and performance parameters) for a system that will 
replace written narratives and tables. In addition, the CARD is now being used to obtain system 
manpower estimates that had been provided in the Manpower Estimate Report (which is no longer 
required by statute).  

Operating and Support Cost Estimates 
Section 2334 of title 10, United States Code requires that the Director, CAPE issue guidance relating to 
full consideration of life-cycle management and sustainability costs in MDAPs and MAIS programs. To 
meet this requirement, CAPE issued the Operating and Support Cost-Estimating Guide in March 2014, 
which explains and illustrates how operating and support (O&S) cost estimates and analyses can support 
key program decisions throughout the life cycle. The guide also provides a tutorial on the best practices 
for preparing, presenting, and documenting O&S cost estimates. The guide is now available at 
http://www.cape.osd.mil/files/OS_Guide_v9_March_2014.pdf. 

Guidance and Procedures for Other Cost Assessment Activities 
This section provides a description of certain DoD cost assessment procedures, other than cost estimates 
for MDAPs and MAIS programs. 

Cost Comparisons of Military, Civilian, and Contractor Manpower 
CAPE issued DoD Instruction 7041.04, Estimating and Comparing the Full Costs of Civilian and Active 
Duty Military Manpower and Contract Support, in July 2013. This instruction establishes policy and 
provides procedures to estimate and compare the full costs of active duty military, DoD civilians, and 
contract support. The business rules, potential cost factors, and data sources provided in this instruction 
are used in cost-benefit analyses or business case analyses in support of workforce mix decisions. This 
instruction is available on the DTIC website http://www.dtic.mil/whs/directives/index.html. 

To support the DoD community in performing the numerous calculations required by this instruction, 
CAPE has made available a web-enabled tool for estimating the Full Cost of Manpower (FCoM), which 
will automatically calculate all cost elements required to maintain consistency with guidance in the 
instruction. The FCoM tool is available on the CAPE website (www.cape.osd.mil) and is usable by all 
personnel who possess a valid Common Access Card (CAC). A classified version of the tool is available 
on the DoD Secure Internet Protocol Router Network. The tool has been used to compare the costs of 
military and civilian intelligence personnel, as well as to compare military and civilian manpower costs 
for the development and expansion of the cyber workforce. The tool will also be incorporated into CADE. 

Economic Analysis for Decision-making 
CAPE issued DoD Instruction 7041.3, Economic Analysis for Decision-making, in September 2015. This 
instruction is the DoD implementation of Office of Management and Budget (OMB) Circular A-94, 
Guidelines and Discount Rates for Benefit-Cost Analysis of Federal Programs. The instruction prescribes 
the application of economic analysis concepts to the evaluation of costs and benefits of investment 
alternatives. This instruction is available on the DTIC website 
http://www.dtic.mil/whs/directives/index.html. 
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DoD Cost Data Collection Systems 
As noted earlier, CAPE is responsible for prescribing policy and procedures for the reporting and 
collection of actual cost data that is used throughout the cost community. Systematic and institutionalized 
cost data collection and validation is critical to the preparation and support of credible cost estimates. 
DoD has three primary collection systems for cost data for MDAPs. The Cost and Software Data 
Reporting (CSDR) system serves as the primary source of cost data for major contracts and subcontracts 
associated with MDAPs and MAIS programs. The Earned Value Management (EVM) Central Repository 
is used to collect and archive EVM reporting documents (such as Integrated Program Management 
Reports). The three Visibility and Management of Operating and Support Costs (VAMOSC) systems (one 
system for each military department) collect historical O&S costs for fielded major weapon systems.  

Chapter IV discusses current CAPE efforts to improve CADE and the CSDR and VAMOSC systems, and 
Appendix D provides additional details concerning all of the cost data collection systems. 

Summary 
This chapter reviewed the cost assessment organizations, policies and procedures, and data collection 
systems in DoD. These provide the foundation on which the Department is building as it continues to 
implement WSARA and strengthen its cost assessment institutions. Ongoing efforts toward that end are 
described in Chapter IV of this report.  
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CHAPTER III – DOD COST ASSESSMENT ACTIVITIES IN FY 2015  

This chapter provides a summary of the DoD cost estimates and cost analyses that were made in 
FY 2015 in support of MDAP milestone reviews and other acquisition decision points.  Note that 
for this year, there were no MDAP critical unit cost breaches, and there were no MAIS critical 
changes.  

MDAP Milestone or Other Review Cost Assessment Activities 
Table 1 provides a summary of the cost assessment activities in FY 2015 that supported milestone 
or other reviews. For each MDAP with a milestone review or other event, Table 1 identifies the 
program name and acronym, the responsible Component, the supporting cost estimate(s) or 
analyses presented to the MDA, and the review event being supported. There were 13 MDAP 
milestone reviews or other events supported by cost assessment activities in FY 2015 (excluding 
any cost assessment activities associated with classified programs, which are not discussed in this 
unclassified report).  
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Table 1. MDAP Milestone or Other Review Cost Assessment Activities in FY 2015 
 

Program Name Acronym Component 
Program 

Type 
Cost Assessment 

Activity 
Activity 

Date Supported Event 
Event 
Date 

Integrated 
Personnel and Pay 
System - Army 

IPPS – A Army Acquisition 
Category 
(ACAT) 
IAM 

CAPE Independent 
Cost Estimate 

17-Dec-14 Milestone B 19-Dec-14 

Army Cost Position 20-Nov-14 

Armored Multi-
Purpose Vehicle 

AMPV Army ACAT ID CAPE Independent 
Cost Estimate 

8-Dec-14 Milestone B 22-Dec-14 

Army Cost Position 25-Nov-14 
 

RQ-4B Global 
Hawk Core 
Program 

RQ-4B Air Force ACAT ID CAPE Independent 
Cost Estimate 

4-Feb-15 Milestone C 10-Feb-15 

Air Force Cost 
Position 
 

13-Jan-15 

Guided Multiple 
Launch Rocket 
System – 
Alternative 
Warhead 

GMLRS – AW Army ACAT IC CAPE Review and 
Assessment 

27-Apr-15 Full-Rate Production 
Decision 

20-May-15 

Army Cost Position 
 
Army Independent 
Cost Estimate 
 
 

15-Apr-15 
 
19-Mar-15 

CVN 78 Gerald R. 
Ford Class 
Nuclear Aircraft 
Carrier 

CVN 78 Navy ACAT ID CAPE Independent 
Cost Assessment 

7-May-15 Program Review 3-Jun-15 

Navy Cost Position 25-Apr-15 
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Table 1. MDAP Milestone or Other Review Cost Assessment Activities in FY 2015 (cont.) 

Program Name Acronym Component 
Program 

Type 
Cost Assessment 

Activity 
Activity 

Date Supported Event 
Event 
Date 

Warfighter 
Information 
Network – Tactical 
Increment 2 

WIN-T Inc 2 Army ACAT ID CAPE Independent 
Cost Estimate 

8-May-15 Full-Rate Production 
Decision 

3-Jun-15 

Army Cost Position 22-Apr-15 

Small Diameter 
Bomb Increment 2 

SDB II Air Force 
/Navy 

ACAT ID CAPE Independent 
Cost Estimate 

8-May-15 Milestone C 4-Jun-15 

Joint Service Cost 
Position 

29-Apr-15 

F-15 Eagle 
Passive Active 
Warning 
Survivability 
System 

F-15 EPAWSS Air Force pre-
MDAP 

CAPE Independent 
Cost Estimate 
 
Air Force Cost 
Position 

22-Jul-15 
 
 
9-Jul-15 

Milestone A 23-Jul-15 

Joint Air-to-Ground 
Missile 

JAGM Army/Navy ACAT ID CAPE Independent 
Cost Estimate 

16-Jul-15 Milestone B 29-Jul-15 

Army Cost Position 25-Jun-15 

AIM-9X Block II 
Sidewinder 

AIM-9X Blk II Navy/Air 
Force 

ACAT IC Navy Independent 
Cost Estimate 

17-Dec-14 Full-Rate Production 
Decision 

17-Aug-15 

Navy Cost Position 6-Jul-15 

Joint Light Tactical 
Vehicle 

JLTV Army/Marine 
Corps 

ACAT ID CAPE Independent 
Cost Estimate 

24-Aug-15 Milestone C 25-Aug-15 

Army Cost Position 24-Aug-15 
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Table 1. MDAP Milestone or Other Review Cost Assessment Activities in FY 2015 (cont.) 

Program Name Acronym Component 
Program 

Type 
Cost Assessment 

Activity 
Activity 

Date Supported Event 
Event 
Date 

Common Infrared 
Countermeasure 

CIRCM Army ACAT ID CAPE Independent 
Cost Estimate 

13-Aug-15 Milestone B 25-Aug-15 

Army Cost Position 29-Jul-15 

Consolidated 
Afloat Networks 
and Enterprise 
Services 

CANES Navy ACAT 
IAM 

CAPE Review and 
Assessment 

23-Jun-15 Full Deployment 
Decision 

13-Oct-15 

Navy Independent 
Cost Estimate 
 
Navy Cost Position 

14-Apr-15 
 
 
5-Feb-15 

Notes:  
The term “ACAT ID” refers to an MDAP for which the MDA is USD(AT&L). 
The term “ACAT IC” refers to an MDAP for which acquisition oversight has been delegated to the Component. 
The term “pre-MDAP” refers to a program activity that is anticipated to result in an MDAP upon formal program initiation into the defense acquisition 

management process (which usually occurs at Milestone B). 
The term “ACAT IAM” refers to a MAIS program for which the MDA is the USD(AT&L). 
The term “ACAT IAC” refers to a MAIS program where acquisition oversight has been delegated to the Component. 

 

 



 

Remarks about Specific Programs 
• CAPE prepared an ICE for the RQ-4B Global Hawk core program, consisting of Block 

30I, Block 30M, and Block 40. This ICE supported a DAB review that was held to grant 
Milestone C approval and establish a new Acquisition Program Baseline for the core 
program, following the Nunn-McCurdy critical unit cost breach that occurred in 2011. 
Since most of the program’s acquisition costs are sunk, much of the CAPE effort 
focused on costs for contractor logistics support and other sustainment activities. 

• CAPE provided an independent assessment in support of the CVN 78 Class DAB 
program review that was held to approve construction of the second ship (CVN 79) in 
the class. This assessment was requested as a result of significant cost overruns and 
schedule delays for the lead ship (CVN 78). The scope of this assessment was limited to 
ship construction costs. A complete life-cycle cost estimate for the entire CVN 78 class 
will be provided to the DAB at a later date. 

• CAPE reviewed the Navy ICE prepared by the Naval Center for Cost Analysis (NCCA) 
for the Full Deployment Decision of the Consolidated Afloat Networks and Enterprise 
Services (CANES) program. The CAPE review was an update to the 2014 CAPE 
independent cost assessment that supported a Critical Change Review last year. Since 
the time of that earlier review, the actual costs for many of the system installations have 
been greater than expected. CAPE found that the Navy ICE properly reflected the 
reasons for the cost growth, and that it was developed using generally accepted cost 
analysis procedures suitable for a program milestone review.  

• In addition to the cost assessment activities shown in Table 1, CAPE worked on an 
update to its O&S cost estimate for the F-35 aircraft. This work will be completed in 
2016. 

CAPE Cost Analyses for Multi-Year Procurement 
As noted in Chapter II, CAPE prepares a preliminary ICE for a proposed MYP strategy and 
contract structure to support the Department’s certification of significant savings and other 
criteria, and updates the ICE prior to the award of a multi-year contract for a defense acquisition 
program. In FY 2015, CAPE updated an ICE for the C-130 MYP to support final negotiations. In 
addition, in FY 2015, CAPE conducted cost analyses in support of DoD deliberations concerning 
possible MYP candidates: Standard-Missile 3, H-60, and Apache. The Department chose to not 
submit a MYP proposal for Standard-Missile 3. At the time of the release of this report, the 
Department is considering submitting MYP requests for the H-60 and AH-4E Apache consistent 
with the FY 2017 President’s Budget submission.    

Assessment of Compliance, Quality, and Differences in Methodology 

Compliance with Policy and Procedures 
All of the events noted in Table 1 were supported by the appropriate cost estimates or analyses 
that complied with the requirements of WSARA and the established cost assessment procedures 
described in Chapter II. In particular, each MDAP and MAIS milestone or other review was 
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supported by: (1) submission of a CARD, (2) a Component Cost Position and (3) the appropriate 
CAPE or military department cost agency ICE. 

Quality of the Cost Estimates 
The overall quality of the cost estimates prepared by each of the military departments has 
continued to improve due to increased rigor, and improved availability of CSDR data.  

As noted in Chapter II, DoD has instituted a policy―currently in place for all MDAPs—requiring 
that a signed, dated Component Cost Estimate and a Component Cost Position be delivered to 
CAPE prior to delivery of an ICE, to support each milestone or other review of the DAB. Also, 
the military department’s financial and acquisition leadership must provide a statement affirming 
their commitment to fully fund the program to the Component Cost Position during the 
preparation of the next Program Objective Memorandum (POM) and President’s Budget FYDP.  

In addition, an increased management emphasis throughout the Department concerning the 
importance of cost data reporting has resulted in significant increases in the quantity of cost data 
reports compared to the acquisition reform era of the 1990s. Figure 1 shows the annual volume of 
CSDR data reports collected by the Defense Cost and Resource Center (DCARC) for each of the 
major system commodities. The DCARC is the CAPE field office responsible for administering 
the CSDR system. Access to CSDR reports from 2006 and later was incorporated into CADE, 
which resulted in greatly improved and easier access and a significant increase in the use of 
CSDR data from 2006 to the present.   
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Figure 1. CSDR Data Collection over Time 

 

 



 

The emphasis on better data is not limited to the volume of reports. Additional ongoing efforts to 
improve the content and quality of the specific data reports are described in Chapter IV. 

Differences in Methodology 
Since enactment of WSARA, any differences in methodology or approach between the cost 
estimates prepared by the military departments and by CAPE have decreased over time. 
Generally, the approach employed by the military departments is evolving to become more 
similar to that employed in CAPE: collect actual cost information from ongoing and historical 
programs in a product-oriented taxonomy; use that information to prepare cost and schedule 
forecasts for new programs or programs proceeding to the next milestone in the acquisition 
process; and review the actual cost information collected, as each individual program proceeds, to 
update and adjust the cost and schedule forecasts for the program to reflect actual experience. As 
discussed in the previous section, the goal has been for the Department to improve the systematic 
collection of actual cost information over time, available to all parties, which has resulted in 
smaller differences between the cost and schedule forecasts of the military departments and 
CAPE. 

A recent CAPE analysis made a comparison between the CAPE ICEs and the service cost 
positions (SCPs), and found that the difference between the two estimates since the enactment of 
WSARA in 2009 has narrowed significantly relative to the period between 1999 and the 
enactment of WSARA. The results of this comparison are shown in Figure 2. 
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Figure 2. Comparison of Service Cost Positions to CAPE Independent Cost Estimates 

Pre-WSARA Post-WSARA 

 



 

The median difference since enactment of WSARA was 2.1 percent, compared to a median 
difference of 6.6 percent for the prior period. In addition, the statistical variances have also 
significantly narrowed, meaning that the post-WSARA estimates are more tightly clustered thus 
reflecting that the SCPs are now more closely aligning with the CAPE ICEs. Despite this 
narrowing of differences, there have been a few outliers where there was a significant 
discrepancy (greater than 10 percent) between the SCP and the CAPE ICE. A large difference 
between the two estimates can be a warning signal to DoD leadership of potential concerns and 
risks. In such a situation, CAPE and the military department cost agency will meet and assess the 
reasons for the discrepancy, and determine if there are better data available to reconcile the 
difference. Failing that, CAPE and the military department will work together to assess how costs 
can be controlled and managed in the future if the program goes forward.  

Acquisition Program Cost Performance 
One simplistic measure of acquisition program cost performance is the annual rate of Nunn-
McCurdy unit cost breaches that have occurred over time. Figure 3 displays the number of 
significant and critical breaches by year from 1997 to 2014. Note that these data are shown by the 
number of breaches in each annual Selected Acquisition Report (SAR) cycle, which nominally 
equates to calendar year but may reflect updates from early in the following calendar year from 
the President’s Budget Request. The breach counts displayed in Figure 3 are taken from Table 
2-2, Official DoD List of Nunn-McCurdy Breaches (1997-2015), provided in the USD(AT&L) 
publication, Performance of the Defense Acquisition System, 2015. This publication contains 
more sophisticated data-driven analysis of MDAP acquisition cost performance using a wide 
range of interesting performance metrics. The publication is available at 
http://www.defense.gov/Portals/1/Documents/pubs/Performance-of-Defense-Acquisition-System-
2015.pdf. 
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Figure 3. Number of Nunn-McCurdy Breaches by SAR Reporting Year 

 

Pre-WSARA 

Post-WSARA 

 



 

It is important to note that the National Defense Authorization Act for FY 2006 made changes to 
the criteria for a Nunn-McCurdy breach by adding a requirement to report unit-cost growth from 
the original program baseline as well as the current (possibly revised) baseline. This additional 
requirement caused a large spike in 2005, when 11 programs had to report preexisting significant 
breaches. Thus, for historical comparisons, the period before 2006 is not comparable to the period 
after that. For the more recent period, the average annual number of breaches has declined since 
the enactment of WSARA in 2009.  

The improvement in the quality of DoD cost estimates at milestone and other reviews since 
WSARA has contributed to this improvement in acquisition cost performance. In addition, as 
discussed in Chapter IV, CAPE has made an emphasis of ensuring continued full funding of 
MDAPs during the program review.   

Areas for Improvement 
In a few cases, our cost estimates involved programs that had plans or the potential for foreign 
military sales (FMS). FMS cases have significant possible benefits in lowering the costs of 
programs to the United States, since the procurement of additional systems will lead to unit cost 
reductions for all parties. In some cases, the foreign country may also contribute to the 
recoupment of prior development costs. However, quantifying these benefits in cost estimates can 
often be challenging, due to the complexities of issues such as coproduction, tie-ins with United 
States MYP contracts, and forecasting the effects on contractor business bases and rates. 
Nevertheless, assessing the implications of FMS provides a better understanding of the complete 
costs for the United States. For example, for the Small Diameter Bomb Increment 2 program 
noted in Table 1, the potential for FMS had a significant effect on the costs for the United States, 
and the CAPE ICE for this program showed the effect of different levels of FMS on program 
procurement costs. CAPE is now evaluating how to improve the cost community tools, methods, 
and policies for cases involving FMS. 

Prior to this year, due to resource constraints, direct CAPE involvement in preparing cost 
estimates for MAIS programs for the most part had been limited to those programs for which the 
MDA was USD(AT&L) and that experienced a critical change. This year, there was some 
progress made to expand the scope of CAPE involvement in other reviews. There was one CAPE 
ICE for a milestone review of a MAIS program (IPPS-A), and there was one CAPE review and 
assessment of a component ICE and cost position for a milestone review for another MAIS 
program (CANES). Nevertheless, for most other reviews of MAIS programs, CAPE works 
closely with and relies heavily upon the military department cost agencies in the management and 
preparation of cost estimates. In addition, contract cost data reporting for the MAIS programs 
currently is poor, and both quality and compliance need to be improved. There remains much 
work to be done to improve the management and preparation of cost estimates for the 
approximately 33 programs now in the DoD portfolio of MAIS programs and automated 
information systems expected to become MAIS programs in the near future.  
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Other Cost Assessment Activities in FY 2015 

Missile Defense Agency Support 
CAPE completed an ICE for the Missile Defense Agency's (MDA) European Phased Adaptive 
Approach (EPAA) in October 2012 in response to a November 18, 2011 letter from Congressman 
Turner and Senator Sessions.  Since that time, there were several EPAA content changes that 
prompted the Committee, in the National Defense Authorization Act for FY 2015, to request the 
Director, CAPE to update the ICE to reflect the current plan. The largest change to the EPAA 
plan was the cancellation, made in the FY 2014 President’s Budget request, of the so-called 
"Phase IV" effort that included the SM-3 Block IIB missile. The SM-3 Block IIB missiles were to 
replace the SM-3 Blocks IB and IIA missiles at the two EPAA ashore sites and on the forward-
deployed Navy ships. The current EPAA plan will employ the SM-3 Block IIA missile across the 
entire EPAA architecture. As the SM-3 IIA missile has a shorter expected service life than the 
previously planned IIB, the number of IIA missiles procured will be higher than the original IIB 
plan. Additionally, operating and support costs increased due to additional manning required to 
support the two EPAA ashore sites.  Also, the 2012 ICE did not include the full scope of the 
support infrastructure for the EPAA ashore sites, and the ICE updated in 2015 remedied this 
deficiency.  

National Nuclear Security Administration Support 
Section 3112 of the National Defense Authorization Act for FY 2014 directed that CAPE work 
with the National Nuclear Security Administration (NNSA) leadership to develop a plan for the 
establishment of a Cost Estimating and Program Evaluation (CEPE) group within NNSA. In 
accordance with the April 2015 DoD and NNSA Interagency Agreement, NNSA began detailing 
CEPE analysts to CAPE to receive training on DoD-style ICE policies, procedures, and practices. 
Currently two analysts have been assigned with the first beginning a detail in May and the second 
beginning a detail in September. NNSA related projects, including the domestic uranium 
enrichment and spent fuel handling facility programs have been the initial focus of their efforts. 
Continued support of NNSA projects in future years is anticipated through requests from the 
Nuclear Weapons Council chaired by the USD(AT&L) and the development of the CEPE group. 
Per the interagency agreement, NNSA cost estimating personnel are anticipated to be embedded 
with the CAPE staff in preparation of future ICEs for NNSA activities.  

Congressional Requests 
For years, the US Special Operations Command (SOCOM) desired a capability to deliver special 
operations forces to shallow water harbors and coastal areas while minimizing their exposure to 
the elements. Two prior attempts to develop this capability--the Advanced Seal Delivery System 
(ASDS) and the Joint Multi-Mission Submersible (JMMS)--were plagued by requirements 
growth, cost overruns, and schedule delays which ultimately led to the cancelation of both 
programs. The National Defense Authorization Act for FY 2012 directed OSD CAPE to develop 
an ICE for the Dry Combat Submersible (DCS), an Acquisition Category III program, prior to the 
planned Milestone  B decision for the program. CAPE developed an ICE and found from its 
analysis that an alternative acquisition strategy would have enabled SOCOM to (1) fully test out 
their prototypes, to (2) achieve cost savings of $16.2M (in FY10 $, or $22.5M in TY $) and (3) 
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reduce the time to achieve Full Operational Capability (FOC) by nearly a year. USD(AT&L) 
elected to not follow the recommendations in the report and instead proceeded with the original 
plan delegating the program to USSOCOM.  
 
As cost and technical data on ACAT II and III programs is rarely, if ever, collected, development 
of better estimates and the ability to do analysis of competing acquisition strategies is 
significantly impeded. There was almost no DCS prototype development and production cost data 
because the program office did not contract for its collection. For the three planned production 
vehicles it is extremely important to collect their cost data so better decisions can be made in the 
future. Apparently this recommendation has also not yet been implemented.    
 
The Senate Committee Report accompanying the FY 2015 Appropriations Act directed the 
Director, CAPE, to update the ICE for the DDG 1000 program that was reflected in the FY 2016 
President’s Budget submission. CAPE completed the ICE and briefed staff representatives from 
the four defense committees on the results and observations. CAPE reported that the DDG 1000 
program continues to experience cost growth, and CAPE projects additional funding will be 
required above the FY 2016 President's Budget request. However, CAPE also observed that the 
cost growth observed for the first ship (DDG 1000) is less than typically observed for other first-
of-class Navy ships.  Additionally, DDG 1000's small class size and sustainment strategy (which 
relies heavily on on-shore maintenance) drives the annual per-ship operating and support costs 
significantly above that of current surface combatants. With regards to DDG 1000's high degree 
of automation designed to reduce ship's manpower and save money, CAPE projects that this 
investment will not turn out to be a net positive given the small class size of only three ships. 
Lastly, CAPE reported that Navy ship programs are some of the most problematic with regards to 
cost data reporting, and DDG 1000 was not an exception. Subsequently, Navy and CAPE have 
established a joint team to improve ship cost reporting that will improve the precision and 
confidence of future ship program cost estimates. Recent progress on this issue is discussed in the 
next section of this chapter. 

Navy Ship CSDR Compliance 
In 2015, CSDR compliance for Navy ship programs was a special point of emphasis. During the 
period from July 2015 to January 2016, the DCARC—with support from the Deputy Assistant 
Secretary of the Navy for Ship Programs—made significant progress in resolving compliance 
issues with current ship production contracts. A summary of the status of CSDR compliance for 
Navy ship programs is shown in Figure 4. 
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Figure 4. Navy Ship CSDR Compliance (as of Jan 2016) 

 
Three programs that did not have approved CSDR plans last July were able to get acceptable 
plans approved by January. In addition, during this period the number of late cost reports 
improved dramatically (from 68 to 28). With continued management attention on cost reporting 
compliance, the quality of cost data for this important portfolio will continue to improve.  
 
Data on CSDR compliance for the entire set of MDAPs is provided in Appendix D.   

Review of Navy VAMOSC 
CAPE is responsible for executive oversight of the military department VAMOSC programs. 
During the FY 2013-14 timeframe, the Department identified several shortfalls in Naval 
VAMOSC data. In its oversight capacity, the CAPE O&S cost division—in coordination with the 
military departments, USD(AT&L), the Under Secretary of Defense for Personnel and Readiness 
(USD(P&R)), and the Joint Staff—led a Resource Management Decision (RMD)-directed task 
force to identify deficiencies in Naval VAMOSC data and recommend specific improvements to 
address the weaknesses. The task force identified specific new data sources or other 
enhancements to remedy known shortfalls in ship modernization and Marine Corps O&S data. In 
particular, the task force recommended considerable expansion of the capture and reporting O&S 
and related data for Marine Corps ground vehicles, as well as data for Marine Corps installations 
and facilities. The task force consisted of four subgroups, three of which addressed data for ships 
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and ship-board systems, Marine Corps ground vehicles, and aircraft and aviation weapons. These 
subgroups identified cases where the data were missing or required more detail. The fourth 
subgroup addressed training requirements for the Naval VAMOSC user community and 
conducted a survey of the user base to identify and prioritize training needs. The task force 
completed its review, and the specific recommendations to include additional FY 2017-21 
funding were briefed to senior leadership in OSD, the Joint Staff, and the Navy and Marine 
Corps.  

During the preparation of the FY 2017 President’s Budget, the Department of the Navy reduced 
Naval VAMOSC funding across the FYDP by 30 percent. The Navy’s rationale for this reduction 
was to help meet a mandated decrease of 25 percent in management headquarters funding and 
civilian personnel. This funding reduction would not directly affect government civilians, but 
would reduce funding for the Naval VAMOSC contract. Absent changes to this funding level 
proposed by the Navy in the FY 2017 President’s Budget, the Naval VAMOSC system will not 
be viable after FY 2017 and the Navy will struggle to provide defensible data-driven O&S cost 
estimates. This will hinder the Department of the Navy’s ability to provide effective oversight 
concerning the O&S phase of life-cycle cost estimates. The Department of the Navy is examining 
options to address the problem.  

DoD Cost Analysis Symposium 
For several decades, CAPE (and its predecessor organization) has sponsored an annual DoD Cost 
Analysis Symposium, known as DoDCAS, with attendees drawn primarily from government and 
private-sector cost research and analysis organizations. DoDCAS provides a valuable forum for 
the education, training, and improvement of communication within the DoD cost analysis 
community. The presentations made at DoDCAS facilitate discussion, instruction, and debate 
concerning cost estimating methods and models, data collection, and contemporary issues of 
interest to the DoD cost community. In this way, the event leverages the knowledge and 
experience of the community to increase individual and collective expertise in cost estimation and 
analysis. DoDCAS also provides members of the DoD cost community the opportunity to hear 
the insights of senior DoD and other government officials on important topics. 

In recent years, DoDCAS has been cancelled or curtailed due to guidance from OMB and the 
Deputy Secretary of Defense to reduce expenditures for all conferences and travel. However, this 
year, CAPE was able to hold a three-day session in September 2015—with presentations from 
speakers throughout the cost community and industry—at a government facility in a low-cost 
area where virtual attendance was made available to those who could not physically attend. This 
approach provided essential training while complying with continued restrictions on expenses for 
conferences and travel. The theme of this year’s symposium was “Changes in Defense 
Acquisition and Cost Analysis.” Keynote addresses from USD(AT&L), DCAPE, and the Director 
of Defense Pricing highlighted the importance of cost analysis within the larger acquisition 
process and laid the groundwork for closer collaboration between the cost and contracting 
communities. Additional information is available on the DoDCAS web site, 
http://www.dodcas.us/. 
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Plans for the next DoDCAS, as well as other conferences and training events, are discussed in 
Chapter IV. 
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CHAPTER IV – THE LOOK FORWARD 

Since the enactment of WSARA in 2009, CAPE has made significant progress in implementing 
the requirements of the legislation and meeting the evolving needs of the Department. This 
chapter discusses the current status and future plans for several key initiatives that comprise the 
reform effort.   

Cost Leadership Forum 
The CAPE Deputy Director for Cost Assessment has established a periodic meeting (known as 
the Cost Leadership Forum) held with the leaders and senior staff of the military department cost 
agencies to discuss issues of common interest to the community. The intent is to establish greater 
collaboration among CAPE and the military department cost organizations by sharing analytic 
best practices and developing a collective vision of the path forward for the cost community over 
the next five years in meeting WSARA objectives, thereby improving cost analysis and 
improving business processes to deal with the challenges of the current constrained resource 
environment.  

The Cost Leadership Forum meets quarterly. Some of the major topics discussed at the Forum 
include: 

• Cost assessment policies and procedures 
• Enhanced cost data collection 
• CADE project 
• Inflation and price escalation 
• Training and education for the cost community 

The current plans and ongoing initiatives for each of these topics are described in the remainder 
of this chapter. The Cost Leadership Forum will continue to meet quarterly and provide executive 
oversight for these and other initiatives. 

In addition, the Cost Leadership Forum has established a subordinate body—the Cost Research 
Board—to provide corporate management of DoD cost research and studies. The goals of the 
Board are to eliminate any duplication in projects, combine research and studies across 
organizations to promote integration within the cost community, and align research and studies 
with senior management priorities. Cost research reports and products will be centrally archived 
in CADE.  

Policies and Procedures  
The various guidance documents that were recently completed and issued concerning cost 
assessment policy and procedures were described in Chapter II. Efforts are ongoing to make 
further additions and improvements to the overall cost estimating guidance, and in particular, to 
strengthen the guidance and procedures for cost estimation of MAIS programs and acquisition of 
services. There will also be a modest update to the Operating and Support Cost Estimating 
Guide.  
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Additionally, there will be an update to the manual concerning cost data collection 
(DoD 5000.04-M-1), and there will be a new guide or manual concerning the treatment of 
inflation and price escalation in cost estimates. The efforts associated with these two topics are 
discussed later in this chapter.    

Enhanced Cost Data Collection 
Based on feedback from government users about desired report enhancements, as well as 
advancements in information systems technology, CAPE and the Cost Leadership Forum have 
commissioned several working groups that are seeking to improve business processes and quality 
for data collection and reporting. 

FlexFiles Initiative 
Today acquisition cost data is collected in the many forms of the legacy CSDR report formats, 
first created in the 1960s. Contractors currently must make manual allocations from their 
financial and other accounting systems into these formats. CAPE, partnering with the military 
department cost agencies, has commissioned a government team to achieve more efficient and 
better data transfers by working with industry to enable the automated submission of low-level 
cost data directly from contractors’ accounting systems into the government systems. Instead of 
collecting data annually at best— and in some cases many years apart—the data collections will 
be available as needed and in some cases aligned with the monthly Earned Value submissions. 
This means that contractors will no longer have to manually convert one set of data into another 
structure, eliminating an inevitable source of data errors. This transformation will improve data 
quality, reporting compliance and timeliness, and also reduce the reporting burden on contractors. 
This initiative is known in the cost community as FlexFiles. 

This year, a draft of the report formats, definitions, and instructions for the proposed FlexFiles 
reporting was circulated to industry and government cost organizations for comments and 
suggestions. Five companies have volunteered to support proof-of-concept pilot programs in 
2016. It is anticipated that the gradual phase-in of FlexFiles cost reporting will begin on new 
contracts in 2017.   

Improved CSDR Planning 

A CSDR plan is submitted for approval when a program begins cost and software reporting. Each 
plan specifies the required reports and submission frequency for the major contracts and 
subcontracts. The Air Force is leading an effort to develop formal standards for CSDR plans that 
provide a template of the reporting structure for each weapon system commodity type (i.e., 
aircraft, electronic system, missile, etc.). These standards will provide consistency in data 
reporting across programs within a commodity type, and provide better communication of 
government expectations to industry. These standard plans are now being placed on an initial set 
of Air Force contracts where the standards will be tested. The standard plans also will be 
reviewed by analysts in CAPE and the other military services, so that in the future the standard 
plans will be refined and incorporated into CSDR reporting for all of the services.    
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In a related initiative, CAPE and USD(AT&L) are working together to establish a joint planning 
process for CSDR and EVM reporting. This is intended to ensure more consistent and efficient 
reporting where all data requirements are simultaneously identified and on contract as early as 
possible. The format and instructions for a joint CSDR-EVM reporting plan, to be submitted by 
program offices, is now being developed, and a draft will be circulated for comment and 
suggestions in 2016.  

Software Data Reporting Initiatives 
The Cost Leadership Forum has sponsored another working group that is devoted to improved 
data collection and reporting that supports software cost estimates. This working group reviewed 
the current software data reporting and determined that there was insufficient standardization for 
the data reported pertaining to software development size, effort, complexity, productivity, and 
schedule. Moreover, the data that were reported often were not at the level of detail needed for 
cost analysis and estimates. The working group also expanded the scope of the data reporting to 
include software maintenance. The working group has completed the report formats and 
instructions for reporting contractors using state-of-the-art terms, definitions, and metrics for 
software development and maintenance. The formats and instructions have been reviewed by 
industry and government organizations, and the new guidelines are now being incorporated into 
CSDR reporting.  

The software reporting working group also determined that the data being reported are not 
subjected to complete and rigorous quality control, and has prepared a specific plan for the 
creation of an institutionalized verification and validation process. This process will be supported 
by a joint team of subject matter experts from CAPE, the military departments, and the Missile 
Defense Agency (MDA). This team will follow and enforce a formal, written Verification and 
Validation Guide that was published in 2015. 

Beyond the improvement of individual data reports, the long-term goal for the working group is 
to assemble the data into a comprehensive and authoritative software database with user-friendly 
tools available for cost analysts. The software database will be incorporated into the overall 
CADE architecture discussed later in this chapter.  

Technical Data 
Cost analysts often need technical data for legacy and new systems to make adjustments for 
complexity or develop cost estimating relationships used in estimates. However, another working 
group (the technical data working group) has determined that there is no standardized collection 
of technical data, and that the collection that does exist today is ad hoc with many different 
government organizations using their own unique terminology, definitions, and report formats. To 
remedy this situation, the working group is developing a way to add system technical (design and 
performance) data to the cost and software information already collected. The group has created a 
data template format that identifies the specific technical parameters to be collected in 
standardized reporting for each weapon system commodity type. This template format will be 
incorporated into a new report (called the Technical Data Report) that will be incorporated into 
CSDR reporting on future contracts, and the same template format also will be incorporated into 
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the CARD document that was described earlier in Chapter II. Both of the changes should be 
completed in 2016. 

Contracts Price Database 
Over the past decade, the military department cost agencies have funded the development of a 
Contracts Price and Schedule Database. Now containing more than five hundred million dollars 
in contract value across a wide range of commodities, this database is unique in providing 
information at the Contract Line Item Number (CLIN) level. In cases where CSDR and EVM 
reporting requirements were not put in place, these CLIN-level data may be the only cost data 
available to the cost community. Where CSDR and/or EVM data do exist, the database provides 
useful contextual information (such as contract type or profit margin) and important cross-checks 
to other cost data. The database can also be used to construct metrics for cost and schedule 
growth experienced over contract execution. 

Cost Assessment Data Enterprise 
CAPE is partnering with the military department cost agencies and USD(AT&L) staff to 
incrementally work towards the CADE vision of the government cost analyst’s centralized 
database and virtual library, housing seamless integrated authoritative data sources that are easily 
searchable and retrievable. The objectives of CADE are shown in Figure 5, and a high-level 
framework of the CADE architecture is shown in Figure 6. The CADE architecture is now 
available to an expansive user community.

36 



 

37 

 
Figure 5. Cost Assessment Data Enterprise Objectives 
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Figure 6. CADE Architecture 

 
 

 



 

CADE will provide immediate analyst access to the complete range of available cost data. 
Initially, this will include EVM reports, current CSDR reports, and O&S data. CAPE is also 
working with USD(AT&L) to capitalize on the acquisition data and reports already collected in 
the various acquisition information systems and to integrate them with the cost data to provide the 
government analyst with a full view of a weapon program or portfolio. CADE will provide visual 
analytic tools that can be used to provide automated trend analyses and other views of program 
performance. Analysts also will be able to retrieve other relevant studies and reports from other 
government agencies and Federally Funded Research and Development Centers.  

CADE not only will store cost, acquisition and technical data, it will also contain the 
Department’s own institutional knowledge for each of the programs, improving communication 
throughout our cost community and across OSD.  This will allow tomorrow’s analysts to learn 
from the experiences of today’s, and it will provide today’s analysts with a way to save their 
carefully produced analytics between milestones, so they can return years later and not have to 
start their analysis all over again with no previous information. It will provide a fuller history 
capturing previous work, enabling more holistic and comprehensive analyses to be developed. 

Ultimately, the goal is to reduce time spent on ad hoc data collection and validation, allowing 
more time for actual analysis at a much deeper level, and quicker ability to see how a program is 
performing between major reviews. This initiative will increase the productivity of analysts and 
will also provide a way for them to build upon each other’s work, whereas, historically, analysts 
typically engaged in separate efforts. This will allow the cost community to be a more efficient 
and productive workforce, which will become more critical in an era of human resource 
constraints.   

The CADE project is being managed using an agile software development process that is 
supported through an integrated master schedule of the development effort. This year, the CADE 
project team completed the definition of functional requirements, and developed the associated 
templates and tables. For next year, the priority will be to incorporate the new data reports 
(including the FlexFiles cost reports, improved software reports, and technical data reports all 
discussed earlier) into the CADE architecture as they become available. 

Cost Indices 
WSARA—as codified in section 2344 of title 10, United States Code—requires that CAPE 
periodically assess and update the cost indices used by the Department to ensure that such indices 
have a sound basis and meet the Department’s needs for realistic cost estimation. Based on recent 
studies, which were described in earlier editions of this Annual Report, the current practice in the 
DoD cost community now makes the distinction between inflation and price escalation.  

Inflation refers to an increase in the general price level across the entire economy as a whole. To 
account for inflation in budgeting and cost estimates, each year the Under Secretary of Defense 
(Comptroller) issues deflators derived from inflation forecasts made by the administration and 
issued by OMB. 
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Price escalation refers to changes in prices of a specific good or service. Escalation accounts for 
not only inflation, but also any real price growth experienced in a specific industry or commodity 
group. Escalation may also account for any real price growth associated with a specific contractor 
(such as costs of direct labor or overhead).  

The cost community now considers the use of both inflation and appropriate escalation indices in 
cost estimates to be a best practice. This approach is intended to provide the most realistic 
forecast of future prices, taking specific markets, products, and contractors into consideration. 
The Cost Leadership Forum has commissioned a joint working group to develop specific 
recommendations to support institutionalization of this practice throughout the Department.  

This working group is now working on three aspects of this effort. First, the working group is 
drafting formal CAPE policy guidance for the treatment of inflation and price escalation in cost 
estimation. This guidance will establish standard terminology and a consistent approach for this 
treatment. Second, the working group is also developing a best practices guide that will explain 
how to implement the formal CAPE policy guidance. This guide will provide specific processes, 
computations, and data sources that can be used by analysts in the preparation and documentation 
of inflation and price escalation in cost estimates. Finally, the working group is also working with 
DAU to incorporate the standard terminology and best practices into current cost analysis training 
and education. 

Cost Analysis Education and Training 
In order to improve the education and training of the DoD civilian and military workforce in cost 
assessment, CAPE and the military department cost agencies formed an Education and Training 
Working Group that periodically reports its status to the Cost Leadership Forum. The overarching 
objective of this working group is to develop relevant education and training standards across the 
cost community. 

CAPE, in partnership with USD(AT&L), now co-chairs the oversight group responsible for 
approval of the curriculum associated with DAU and other courses leading to professional 
certification in Acquisition Cost Estimating. Initially, the working group developed a framework 
of desired core competencies—for apprentice, mid-level, and senior cost analysts—that will be 
used to guide education and training standards for course content. The working group is now 
working with DAU to review the entire curriculum and course content and to ensure that the 
desired core competencies are being addressed. In the future, this review of course content, 
relative to the desired core competencies, will be expanded to other sources of training and 
education outside of DAU. Once this review is complete, the intent will be to periodically update 
it to ensure that the curriculum and course content is being updated and remains relevant. 

CAPE and the military departments are also working to establish more specialized technical 
training. The working group has sponsored numerous training events on the increasing CADE 
functionality, and there also have been numerous training events on inflation and price escalation. 
As noted in Chapter III, CAPE was able to resume the full-length version of DoDCAS, and the 
next DoDCAS event is now being planned. Plans are also being made, in partnership with the 
Director of Defense Procurement and Acquisition Policy (DPAP), for a joint conference on cost 
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and price analysis that will benefit both the cost and the contracting communities. In the future, 
the education and training working group will be conducting a review of VAMOSC training. 

CAPE has supported the Navy and the Naval Postgraduate School (NPS) in establishing an 
accredited Master’s Degree Program in Cost Estimating and Analysis (MCEA) that began in 
April 2011. This two-year, distance-learning program is a vital element of the education of the 
cost estimating community and improvement of cost estimates in both DoD and the defense 
industrial base. The program is part-time and consists of two courses per quarter, for eight 
quarters, with courses taken from operations research, systems engineering, and business and 
public policy. The program blends web-based, online instruction with video-televised education, 
and is tailored to students whose careers will not allow them to participate in a full-time, 
traditional, on-campus program. In the final two quarters of the program, each student works on a 
capstone research project that is sponsored by a government organization in the cost community. 
Tuition may be paid through the use of the Defense Acquisition Workforce Development Fund. 
The first four cohorts have graduated. The fifth cohort is now in attendance, and the sixth cohort 
will start in the spring of 2016. 

The Air Force has established its own Master’s Degree Program in Cost Analysis (MCA) at the 
Air Force Institute of Technology (AFIT). This full-time graduate program is designed to advance 
the knowledge and creative problem-solving skills needed to effectively estimate program 
resources within the global military, DoD, and Air Force environments. The program curriculum 
integrates a strong foundation in quantitative concepts and techniques with specific military cost-
related topics to prepare students to contribute effectively in a variety of complex and challenging 
roles in the global military arena. Besides the weapon system cost sequence, the curriculum 
includes courses in mathematical methods, quantitative decision making, economics, risk, 
systems engineering, and maintenance and production management. Program graduates are well 
grounded in course work related to follow-on assignments within the financial management field 
of cost estimating at the base, major command, and higher levels.  

Education and training specific to CADE and its functionality are now being developed for 
incorporation into the curricula at DAU, NPS, and AFIT. 

Tracking to Approved Estimate—Program/Budget Review and Acquisition 
The current acquisition process in the Department is event-driven and episodic in nature, and is 
driven primarily by the key milestone and other review events identified in statute and regulation. 
CAPE and the military department cost agencies are moving to a more continuous approach in 
following and tracking program performance, updating cost and schedule estimates, and 
evaluating new program risks and issues as they are identified.  

As part of the Department's program and budget review process, CAPE—in conjunction with 
USD(AT&L)—reviews each major acquisition program with significant funding changes from 
the latest baseline or prior year's President's Budget to determine the source of the cost estimate 
supporting the revised program and to ensure that the program remains fully funded. This process 
of tracking to the approved estimate will be even more important in the future, as the Department 
continues to face significant funding constraints and instability, resulting in more frequent and 
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haphazard reductions in program quantities and annual procurement rates, and more pressures to 
budget programs at less than full funding. 

Acquisition Reform Proposals – Cost Estimation 
CAPE, in collaboration with the USD(AT&L) staff, is developing proposals for changes to statute 
and regulation concerning cost estimation. These changes are intended to improve the 
effectiveness of current processes, while providing more flexibility and agility. In some cases, 
these changes would also increase clarity and remove ambiguity in current rules. Some of the 
topics being addressed include (1) independent cost estimation, (2) cost reporting, (3) contracting 
and contract negotiations, (4) education and training, (5) inflation and price escalation, (6) 
confidence intervals and risk management, and (7) system O&S costs. Progress on these reform 
proposals will be described in future editions of this report.     

Summary 
CAPE is continuing to develop and refine initiatives for the Department’s cost estimating and 
cost analysis functions. Implementation of these initiatives will ensure that the cost assessment 
organizations, policies and procedures, tools and methods, data collection systems, and training 
and education programs will be strengthened and improved as necessary to meet the expanded 
roles and responsibilities of the DoD cost community.  
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Appendix A. 

Cost Analysis Organizations in the Department of Defense 

Independent Cost Assessment Organizations 
There are four key offices for the preparation of independent cost estimates (ICEs), one in the 
Office of the Secretary of Defense (OSD) and three within the military departments. The office 
within OSD responsible for ICEs reports to the Director, Cost Assessment and Program 
Evaluation (DCAPE). Within the military departments, the offices all report to their Assistant 
Secretary for Financial Management and Comptroller. The following paragraphs give a brief 
description and overview of these four key offices.  

OSD – Deputy Director for Cost Assessment 

The CAPE Deputy Director for Cost Assessment prepares ICEs for all Major Defense 
Acquisition Programs (MDAPs) and Major Automated Information System (MAIS) programs 
when acquisition oversight has not been delegated to a military department or Defense Agency, 
and reviews all cost estimates and cost analyses prepared by the military departments and 
Defense Agencies in connection with other MDAPs and MAIS programs. The Deputy Director 
for Cost Assessment provides leadership to the entire Department of Defense (DoD) cost 
community with regard to workforce development and management, policy and procedures, cost 
data collection, cost analysis education and training, and cost research.  

Army – Deputy Assistant Secretary of the Army for Cost and Economics  

The Deputy Assistant Secretary of the Army for Cost and Economics (DASA-CE) develops ICEs 
and Component cost analyses for Army weapon and information systems. DASA-CE conducts 
independent reviews and validation of business case analyses, economic analyses, and special 
cost studies of major weapon and information systems, force structure, and Operating and 
Support (O&S) costs. DASA-CE serves as the Cost and Economics advisor for Army Study 
Advisory Groups. It chairs and oversees the Army Cost Review Board, develops and approves the 
Army Cost Position for all major acquisition programs, and conducts in-depth risk analyses of 
major Army programs and associated costs. DASA-CE also manages the Operating and Support 
Management Information System (OSMIS). 

Navy/Marine Corps – Deputy Assistant Secretary of the Navy for Cost and 
Economics/Naval Center for Cost Analysis 

The Naval Center for Cost Analysis (NCCA) advises the Secretary of the Navy, Chief of Naval 
Operations, and Commandant of the Marine Corps on cost and economic issues. NCCA leads the 
Department of the Navy cost community in issues of cost policy and policy implementation, with 
the goal of increasing the capability and efficiency of the Naval cost community. NCCA prepares 
ICEs for Department of the Navy MDAPs and MAIS programs, independently reviews MDAP 
program office estimates, and conducts economic analyses and special studies to support relevant 
defense issues. The Deputy Assistant Secretary of the Navy for Cost and Economics chairs the 
DON Cost Review Board and approves all Component Cost Positions. NCCA coordinates all 
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Department of the Navy cost research. NCCA also manages the Navy and Marine Corps 
Visibility and Management of Operating and Support Costs (VAMOSC) data systems. The 
Executive Director of NCCA is the Deputy Assistant Secretary of the Navy for Cost and 
Economics. 

Air Force – Deputy Assistant Secretary of the Air Force for Cost and Economics/Air Force 
Cost Analysis Agency 

The Air Force Cost Analysis Agency develops ICEs and non-advocate Component cost analyses 
of Air Force aircraft, space, weapons, command and control, and automated information systems 
to support acquisition, programming, and budgeting decisions. The Air Force agency also 
conducts non-advocate business case analyses, economic analyses, and special cost studies of 
major systems, force structure, and O&S costs supporting multiple Air Force and DoD 
stakeholders. It manages the Air Force Total Ownership Cost (AFTOC) data system, and 
develops annual aircraft cost per flying hour estimates to support planning, programming, and 
budgeting decisions. The Deputy Assistant Secretary of the Air Force for Cost and Economics 
develops the Air Force Cost Position for all major acquisition programs; conducts and 
coordinates cost research to develop analytical databases, methods, and tools; and advocates for 
and manages the Air Force cost analysis workforce ranging from tactical to headquarters levels. 

Additional Field-Level Cost Organizations and Activities 
There are several field-level cost organizations. These typically are located at a major product 
center such as the Naval Air Systems Command (NAVAIR) or the Air Force Space and Missile 
Center (SMC). This section provides a summary of these important organizations. 

Army 

TACOM Life Cycle Management Command 
The TACOM Life Cycle Management Command (LCMC) Cost and Systems Analysis 
organization is responsible for preparation of program office estimates, life cycle cost estimates, 
economic analyses, and combat effectiveness modeling that support the development of combat 
and tactical vehicles. It manages the tools and databases to support cost and systems analysis 
processes for the TACOM LCMC. The major cost analysis activities are life cycle cost 
estimating, cost reporting and Earned Value Management (EVM), O&S cost baselines, support to 
Analyses of Alternatives (AoAs), source selection evaluations, and cost analyses associated with 
multi-year procurement contracts.  

Aviation and Missile Command 
The Aviation and Missile Command (AMCOM) Cost Analysis Division provides cost estimation 
and analysis support to Aviation, Missiles and Space Program Executive Offices and their 
Program/Project Offices. It manages the AMCOM Cost Analysis Program and develops, updates, 
or obtains cost estimating relationships, cost factors, and mathematical and computerized cost 
models for estimating purposes. It also develops cost estimates to support AoAs, tradeoff studies, 
and force structure cost estimates; develops and prepares life cycle cost estimates; and conducts 
other related studies in support of weapon system cost analyses. The Division performs cost risk 
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analyses and cost risk assessments to support weapon system program decisions. It also provides 
validation/review for cost estimates, economic analyses, and business case analyses. 

Communication-Electronics Command 
The Communication-Electronics Command (CECOM) Cost Analysis Division provides cost 
estimation and analysis support to CECOM Program Executive Offices and their Program/Project 
Offices. It provides several cost analysis services, including life cycle cost estimating, EVM, 
economic analysis, modeling and simulation, computer software and database support, and 
review and validation of business case analyses and other cost analyses. 

Navy 

Naval Air Systems Command  
The Naval Air Systems Command (NAVAIR) Cost Department provides a wide variety of cost 
analysis products and services. Its primary focus is to provide a clear and comprehensive 
understanding of life cycle cost and attendant uncertainties to be used in developing, acquiring, 
and supporting affordable naval aviation systems. Besides life cycle cost estimates, the Cost 
Department provides source selection cost evaluation support, EVM analysis, cost research and 
databases, and various cost/benefit studies. 

Naval Sea Systems Command 
The Naval Sea Systems Command (NAVSEA) Cost Engineering and Industrial Analysis 
Division provides cost engineering and industrial base analysis for ships, ship-related combat 
systems, and weapons. It provides cost estimates in support of the Defense Acquisition Board 
(DAB) review process, including AoA studies. It also participates in contract proposal 
evaluations and the source selection process for builders and suppliers of ships and weapon 
systems, and it conducts analysis and forecasting of labor, industrial, and technical trends as they 
affect the overall acquisition of ships, combat systems, weapons, and other equipment.  

Space and Naval Warfare Systems Command 
The Space and Naval Warfare Systems Command (SPAWAR) Cost Estimating and Analysis 
Division may—depending on a program’s acquisition category (ACAT)—provide assistance to 
ACAT I program offices, perform an ICE for ACAT II programs prior to a Milestone B or C 
review, or independently review a program office cost estimate upon the request of the Program 
Executive Officer (C4I and Space). The Division also provides more general cost analysis support 
to the Program Executive Officer (PEO) as needed. 

Naval Surface Warfare Center 
The Cost and Affordability Group resides within the Warfare Analysis Branch of the 
Requirements Analysis and Advanced Concepts Division of the Warfare Systems Department at 
the Naval Surface Warfare Center, Dahlgren Division. The Group produces cost estimates, cost-
risk assessments, and affordability analyses for Combat Systems. The Group also develops cost-
estimating methodology in support of systems development and production, AoAs, and strategic 
planning. Particular areas of expertise include model development and maintenance, cost-research 
databases, technology assessments, life cycle cost estimates, budget and force-level analyses, 
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performance-based cost models, product-oriented cost models, proposal evaluation, and source 
selection reviews. 

Marine Corps Systems Command 
The Cost and Analysis Branch (C&AB) is the Marine Corps Systems Command (MCSC) 
authority in the field of cost analysis. The C&AB conducts and oversees the development of cost 
estimates for MCSC weapon, information technology (IT), and non-standard training systems 
programs. The C&AB advises the Commander, MCSC and PEOs on the historic, current, and 
emerging trends in all elements of cost estimating and cost analysis. The Branch works for the 
MCSC Commander as an independent agent that provides cost products to Program Management 
Offices (PMOs) and PEOs. The Branch is organized into analytical teams in direct cost support of 
the PMOs and PEOs and a general support studies team for conducting AoAs and other 
operations research studies and analyses. Through its processes, the C&AB delivers life cycle 
cost estimates to satisfy the “Will-Cost” estimate, whereas PMOs perform the “Should-Cost” 
analysis.  

Air Force 

Air Force Life Cycle Management Center  
In 2012, the Air Force combined cost estimating activities from three product centers under the 
Air Force Life Cycle Management Center (AFLCMC): the Aeronautical Systems Center, the 
Electronic Systems Center, and the Air Armament Center. AFLCMC leads estimates for program 
milestone decisions, manages the annual cost estimate process, supports pre-award activities and 
source selections, and participates in policy discussions resulting in high-quality cost estimates 
and analysis across the Center.  

Air Force Space Command, Space and Missile Center  
The SMC Cost Estimating Division supports cost estimates and cost analyses associated with Air 
Force Space Command and the SMC’s mission of satellite acquisition, launch, and control. 

Air Force Sustainment Center 
The Air Force Sustainment Center (AFSC) Cost Estimating Division supports cost estimates and 
cost analyses associated with the AFSC’s mission to provide depot maintenance, supply chain 
management and installation support to Air Force weapon systems. 

Air Force Nuclear Weapons Center 
The Air Force Nuclear Weapons Center (AFNWC) Cost Estimating Division supports cost 
estimates and cost analyses for all nuclear weapon systems activities. The responsibilities of the 
AFNWC include acquisition, modernization, and sustainment of nuclear system programs for 
both DoD and the Department of Energy. 

Other 

National Reconnaissance Office Cost Analysis Improvement Group 
The National Reconnaissance Office (NRO) Cost Analysis Improvement Group provides 
independent cost estimating support to the NRO. This support covers milestone decisions, budget 
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submissions, EVM, ad hoc program support, data collection, methods development, and 
model/tool development. 

Defense Information Systems Agency 
The Defense Information Systems Agency (DISA) Analysis and Internal Controls Division 
guides, directs, and strengthens cost analyses within DISA; and prepares cost estimates for the 
development, procurement, and sustainment of automated information systems and IT 
capabilities. The Division provides independent support for DISA program/project costing 
efforts, and publishes DISA policies, practices and templates for cost estimation, cost/benefit 
analysis, and economic analysis. 

Missile Defense Agency  
The Missile Defense Agency (MDA) Director of Cost Estimating and Analysis (DOC) is 
responsible for ensuring the quality of cost estimates, providing direction on cost estimating 
processes, and working with the service cost organizations, CAPE, and the Government 
Accountability Office on all cost-related matters. In recent years MDA/DOC has worked closely 
with CAPE on preparing cost estimates for MDA programs and responding to congressional and 
Missile Defense Executive Board inquiries and tasks.  
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Appendix B. 

Major Defense Acquisition Program Unit Cost Reporting 

Since 1982, the Congress has required DoD to track and report on the unit cost for most MDAPs. The 
requirement for unit cost reporting may be waived if the program has not entered Engineering and 
Manufacturing Development (EMD), a reasonable cost estimate has not been established for the program, 
and the system configuration is not well defined. The provisions of the law concerning unit cost reporting, 
commonly referred to as the Nunn-McCurdy provisions, are found in section 2433 of title 10, United 
States Code. A complete description of the Department’s implementation of these provisions is provided 
in the Defense Acquisition Guidebook (see section 10.9 (“Acquisition Program Baseline”) and section 
10.10.1.5 (“Unit Cost Reports”)). 

There are two unit cost metrics subject to reporting, Program Acquisition Unit Cost (PAUC) and Average 
Procurement Unit Cost (APUC). PAUC is defined as the total program acquisition cost (sum of research, 
development, test, and evaluation; procurement; military construction; and acquisition-related Operations 
and Maintenance (O&M) appropriations) divided by the total program quantity of fully configured end 
items from both the EMD and Production and Deployment Phases. APUC is defined as the program 
procurement cost divided by the procurement quantity. Both unit cost metrics are tracked in constant 
dollars of a base year established for each program. 

The most current cost estimate for each unit cost metric is tracked relative to two baseline cost estimates. 
The current baseline estimate refers to the most recent baseline approved by the Milestone Decision 
Authority (MDA). The original baseline estimate refers to the baseline approved at program initiation 
(usually Milestone B). A program is declared to have a unit cost breach when the most current unit cost 
estimate exceeds either baseline unit cost estimate by more than certain specified percentages. 
Specifically, as shown in Table B-1, a unit cost breach takes place when any of the following criteria are 
met, for either version of program unit cost (APUC or PAUC): 

 
 Table B-1. Unit Cost Breach Thresholds 

 “Significant” Breach “Critical” Breach 

Current Baseline Estimate +15% +25% 

Original Baseline Estimate +30% +50% 
 

Note that there are two degrees associated with the severity of the unit cost breach. For significant unit 
cost breaches, the Department notifies the Congress of the breach within 45 days of the unit cost report 
and subsequently submits a program Selected Acquisition Report (SAR) with additional, breach-related 
information. For critical unit cost breaches, in addition to notifying the Congress and submitting the SAR, 
the Department is required to conduct a complete assessment of the program, led by USD(AT&L), and 
determine if it should be terminated or continued. The Department is required to terminate the program 
unless a letter signed by USD(AT&L), providing the certification that the program currently meets certain 
criteria established in law (section 2433a of title 10, United States Code), is submitted to the Congress 
within 60 days of the SAR submission. Among other things, USD(AT&L) must certify that the Director, 
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CAPE has determined the new unit cost estimates are reasonable. A complete description of the critical 
unit cost breach certification process can be found in the Defense Acquisition Guidebook, section 
10.10.1.5.2.2 (“Critical Cost Breach Certification Requirements”). 
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Appendix C. 

Major Automated Information System Reporting 

Public law (section 2445c of title 10, United States Code) requires annual and quarterly reports from 
MAIS programs, pre-MAIS (now referred to as unbaselined MAIS) programs, and any other investment 
in automated information system or IT products or services that is expected to exceed the MAIS 
thresholds. Details about the MAIS reporting requirements may be found in the Defense Acquisition 
Guidebook, section 10.11 (“Major Automated Information System Statutory Reporting”). Briefly, a 
MAIS Quarterly Report is used internally within the Department, and a MAIS Annual Report is provided 
to the congressional defense committees 45 days after submission of the President’s Budget. The formats 
of the quarterly report and annual report are similar. The reports provide a program description, a 
summary of the program status, and the latest estimates regarding schedule, performance characteristics, 
acquisition cost, and life-cycle cost. 

The reports compare the latest estimates of schedule, performance, and costs relative to the program 
baseline approved at the previous acquisition milestone. This comparison is used to determine if the 
program has a deviation known as either a significant change or a critical change. A significant change 
occurs when a program has a schedule delay of more than six months, but less than one year; there is a 
significant, adverse change in the expected performance of the system; or the estimated acquisition cost or 
life-cycle cost has increased by at least 15 percent but less than 25 percent. For a program with a 
significant change, the Department is required to notify the congressional defense committees of the 
change within 45 days after receiving the report that identified the deviation.  

A critical change occurs when a program has a schedule delay of one year or more; there is a change in 
expected performance that will undermine the ability of the system to perform its intended functions; or 
the estimated acquisition cost or life-cycle cost has increased by 25 percent or more. For a program with a 
critical change, the Department must conduct an evaluation of the program, and then submit a report and 
a formal certification to the congressional defense committees within 60 days after receiving the report 
that identified the deviation; otherwise, appropriated funds may not be obligated for any major contract 
under the program until the certification is submitted. The certification must affirm the following: 

(1) the program is essential to the national security or to the efficient management of DoD; 
(2) there is no alternative to the program which will provide equal or greater capability at less cost; 
(3) the new estimates of the costs, schedule, and performance parameters with respect to the 

program have been determined, with the concurrence of the Director, CAPE, to be reasonable; 
and 

(4) the management structure for the program is adequate to manage and control program costs. 

 
For all major information technology (IT) investments, the Department until recently had provided the 
Office of Management and Budget (OMB) with a budget document known as the Major IT Business Case 
(also known as Exhibit 300a and Exhibit 300b). Starting with the FY 2017 President’s Budget 
submission, the Department will no longer submit the Major IT Business Case for any IT investment that 
meets the criteria for a MAIS program. Instead, for a MAIS program, DoD will provide OMB with cost, 
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performance, and schedule reporting by submitting the MAIS Annual Report that is provided to the 
Congress.
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Appendix D. 

CADE and Cost Data Collection Systems 

Role of Cost Assessment Data Enterprise 
As explained in Chapter IV, the Cost Assessment Data Enterprise (CADE) provides the users in 
the cost community with single-point access to the complete range of cost and related data. The 
portal presented to the users is shown in Figure D-1. 
 

 
Figure D-1. CADE Portal 

 
Note that the portal not only provides access to the data, but also provides information about 
policy and procedures relevant to data reporting and collection. The specific data systems that are 
warehoused in CADE are described later in this appendix. 

Access to CADE is made available to government analysts throughout the cost and acquisition 
communities. A display of active users throughout the Department is shown in Figure D-2. Note 
the size of each circle reflects the relative number of users. Also note that 75 percent of the 
CADE users reside in the military departments.
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Figure D-2. CADE Users
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Overview of Cost Data Reporting and Collection 
Three primary data collection systems are used by DoD as the major sources of cost data for 
major acquisition programs: 

• Cost and Software Data Reporting (CSDR) system 
• Earned Value Management (EVM) Central Repository 
• Visibility and Management of Operating and Support (VAMOSC) systems 

Both the CSDR and EVM reporting use a common, product-oriented taxonomy known as a Work 
Breakdown Structure (WBS) that follows the guidelines of the DoD Standard Practice, Work 
Breakdown Structures for Defense Materiel Items (MIL-STD-881C). The WBS is a hierarchy of 
product-oriented elements (hardware, deliverable software, data, and services) that collectively 
constitute the system to be developed or produced. Further information about the use of the WBS 
in cost reporting and cost estimating can be found in the Defense Acquisition Guidebook, 
section 3.7.1.1 (“Work Breakdown Structure”).  

Cost and Software Data Reporting System 
System Description 

The CSDR system is the primary means that DoD uses to collect actual cost and related data on 
major defense contracts and subcontracts. Defense contractors provide information to support the 
CSDR system, under contractual agreements, by reporting data on development, production, and 
sustainment costs incurred in executing contracts. The two principal components of the CSDR are 
the contractor cost data reporting (CCDR) and software resources data reporting (SRDR) 
systems. These systems are hosted on a secure, web-based, information repository known as the 
Defense Automated Cost Information Management System within CADE. 

CCDR is the primary means within DoD to systematically collect data on the development, 
production, and sustainment costs incurred by contractors. DoD Instruction 5000.02, Operation of 
the Defense Acquisition System, establishes the CCDR requirements for major contracts and 
subcontracts (regardless of contract type) associated with MDAPs and MAIS programs. 

The SRDR system collects software cost metrics data to supplement the CCDR cost data, to 
provide a better understanding and improved estimating of software-intensive programs. DoD 
Instruction 5000.02 establishes SRDR requirements for major contracts and subcontracts 
(regardless of contract type) associated with MDAPs and MAIS programs. Data collected from 
applicable contracts include type and size of the software application(s), schedule, and labor 
resources needed for the software development. Efforts to improve SRDR reporting are described 
in Chapter IV. 

The CSDR data that is currently collected is illustrated in Figure D-3.  Access to CSDR data is 
provided within CADE to authorized and approved users. Detailed procedures and other 
implementation guidance for both CSDR systems are found in DoD 5000.04-M-1, Cost and 
Software Data Reporting (CSDR) Manual. This Manual is now being updated. 
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 Figure D-3. CSDR Data Reports and Plans 

 
The CSDRs provide essential cost information based on actual cost experience not found in other 
data sources. The reports provide labor hours, material dollars, and overhead dollars by WBS 
element and cost estimating functional category. The data may also be used to investigate fixed-
variable direct and indirect cost behavior, and to segregate nonrecurring and recurring costs. The 
data from these reports can be used to construct learning curve projections for labor hours and 
other recurring costs at various levels of the WBS. The timing of the periodic data reporting is 
structured to provide key support to the preparation of cost estimates at milestone and other 
acquisition reviews. 

The Defense Cost and Resource Center (DCARC) provides extensive support to the CSDR users 
and data providers. The DCARC hosts semiannual CSDR Focus Group meetings that provide a 
forum for DoD and industry stakeholders to discuss evolving CSDR policies and processes, and 
raise any issues or concerns. The Center provides on-site training to users and data providers at 
various locations several times each year. This training addresses CSDR policies, CSDR plan 
construction and subsequent reporting requirements, and DCARC IT systems and applications. 

Cost and Software Data Reporting Compliance 

The DCARC continually monitors each MDAP for compliance with CSDR requirements where 
applicable. CSDR reporting is not required when (1) the program is in pre-Milestone A status, 
with no prototypes, or (2) the CSDR requirements have been waived by CAPE. Waivers for 
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CSDR requirements may be granted when (1) the relevant item being procured is truly a 
commercial item, or (2) an item is purchased under competitively awarded, firm fixed-price 
contracts, as long as competitive conditions continue to exist. 

The CSDR compliance rating criteria for programs, which were revised in late 2014, are provided 
in Figure D-4 below. 

 

 
 Figure D-4. CSDR Compliance Rating Criteria 

 
Table D-5 provides a breakdown of CSDR compliance using the revised compliance ratings for 
all MDAPs since FY 2012. 
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Figure D-5. CSDR Compliance History 
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At the end of the second quarter of FY 2016, 79 percent of the programs receiving a rating were 
rated as green or green advisory, 7 percent were rated as yellow, 10 percent were rated as red, and 
4 percent were rated as red critical. CAPE and the DCARC continue to emphasize CSDR 
reporting compliance in order to achieve more accurate and timely cost data to support program 
cost estimates. Specifically, in cases in which required cost data are not being reported in a timely 
fashion (i.e., are more than six months late), CAPE now insists that the data be provided before it 
can complete its ICE.  

Earned Value Management Central Repository 
In support of the USD(AT&L) staff, the DCARC hosts the EVM Central Repository within 
CADE. The central repository supports the centralized reporting, collection, archiving, and 
distribution of key EVM data reports (such as Integrated Program Management Reports) for 
MDAPs and MAIS programs. General information about EVM reporting is available in the 
Defense Acquisition Guidebook, section 11.3.1 (“Earned Value Management”), and on the DoD 
EVM website at http://www.acq.osd.mil/evm. 

The central repository supports complete, timely, and secure transfer of electronic data from the 
contractor to the repository; secure and controlled warehousing of the data; and controlled, 
timely, and secure access to the data by authorized users. The main purpose of these data is to 
provide a consistent and timely situational awareness of acquisition execution.  

Visibility and Management of Operating and Support Costs Data System 
DoD requires that each military department maintain a system that collects historical data on the 
O&S costs for major fielded weapon systems. The CAPE Deputy Director for Cost Assessment 
provides policy guidance on this requirement, known as the VAMOSC program; specifies the 
common format in which the data are to be reported; and monitors its implementation by each of 
the military departments. The National Defense Authorization Act for FY 2012, Public Law 112-
81, contains a provision (“Assessment, Management and Control of O&S Costs”) that resulted in 
strengthened CAPE oversight of the VAMOSC program.  

Each department has its own unique VAMOSC data system that tracks actual O&S cost 
experience for major weapon systems. The data can be displayed by timeframe, at various levels 
of detail, and by functional elements of cost (such as depot maintenance, fuel, consumable items, 
and so forth). Each VAMOSC system provides not only cost data, but related non-cost data (such 
as system quantities and operating tempo) as well. VAMOSC data can be used to analyze trends 
in O&S cost experience for each major system, as well as to identify and assess major cost 
drivers. VAMOSC data systems are managed by each military department as follows:  

• The Navy’s VAMOSC management information systems (known as Navy VAMOSC 
and Marine Corps VAMOSC) collect and report US Navy and US Marine Corps 
historical weapon system O&S costs. Both systems are managed by NCCA. The current 
status of efforts to improve the Navy and Marine Corps systems are described in 
Chapter IV.   
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• The Army’s VAMOSC system, called the Operating and Support Management 
Information System (OSMIS), tracks O&S cost data and other information for over 
1,400 major Army weapon/materiel systems and is maintained by DASA-CE. 
OSMIS-tracked systems include combat vehicles, tactical vehicles, artillery systems, 
aircraft, electronic systems, and miscellaneous engineering systems. OSMIS will be 
significantly improved in the future when it is fed data from the emerging Army 
Enterprise Resource Planning programs, including the General Fund Enterprise 
Business System.  

• The Air Force’s VAMOSC system, AFTOC, is managed by the Deputy Assistant 
Secretary of the Air Force for Cost and Economics. It provides O&S cost data and 
related information on all Air Force aircraft, space systems, and missiles.
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Abbreviations 

ACAT Acquisition Category 

AFIT Air Force Institute of Technology 

AFLCMC Air Force Life Cycle Management Center 

AFNWC Air Force Nuclear Weapons Center 

AFSC Air Force Sustainment Center 

AFTOC Air Force Total Ownership Cost 

AMCOM Aviation and Missile Command 

AMPV Armored Multi-Purpose Vehicle 

AoA Analysis of Alternatives 

APUC Average Procurement Unit Cost 

ASDS Advanced Seal Delivery System 

C&AB Cost and Analysis Branch 

CAC Common Access Card 

CADE  Cost Assessment Data Enterprise 

CANES Consolidated Afloat Network Enterprise Services 

CAPE Cost Assessment and Program Evaluation 

CARD Cost Analysis Requirements Description 

CCDR Contractor Cost Data Reporting 

CECOM Communication-Electronics Command 

CIRCM Common Infrared Countermeasure 

CLIN Contract Line Item Number 

CSDR Cost and Software Data Reporting 

DAB Defense Acquisition Board 

DASA-CE Deputy Assistant Secretary of the Army for Cost and Economics 

DAU Defense Acquisition University 

DCAPE Director, CAPE 

DCARC Defense Cost and Resource Center 

DCS Dry Combat Submersible 

DISA Defense Information Systems Agency 

DOC Director of Cost Estimating and Analysis 

DoD Department of Defense 
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DoDCAS Department of Defense Cost Analysis Symposium 

DTIC Defense Technical Information Center 

EMD Engineering and Manufacturing Development 

EPAA European Phased Adaptive Approach 

EPAWSS Eagle Passive Active Warning Survivability System 

EVM Earned Value Management 

FCoM Full Cost of Manpower 

FMS Foreign Military Sales 

FOC Full Operational Capability 

FRP Full-Rate Production 

FY Fiscal Year 

FYDP Future Years Defense Program 

GMLRS-AW Guided Multiple Launch Rocket System – Alternative Warhead 

ICE Independent Cost Estimate 

IPPS-A Integrated Personnel and Pay System – Army 

IT Information Technology 

JAGM Joint Air-to-Ground Missile 

JLTV Joint Light Tactical Vehicle 

JMMS Joint Multi-Mission Submersible 

LCMC Life Cycle Management Command 

LRIP Low-Rate Initial Production 

MAIS Major Automated Information System 

MCA Master’s Degree Program in Cost Analysis 

MCEA Master’s Degree Program in Cost Estimating and Analysis 

MCSC Marine Corps Systems Command 

MDA Milestone Decision Authority 

MDA Missile Defense Agency 

MDAP Major Defense Acquisition Program 

MYP Multi-Year Procurement 

NAVAIR Naval Air Systems Command 

NAVSEA Naval Sea Systems Command 

NCCA Naval Center for Cost Analysis 

NNSA National Nuclear Security Administration 

NRO National Reconnaissance Office 
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O&M Operations and Maintenance 

O&S Operating and Support 

OMB Office of Management and Budget 

OSD Office of the Secretary of Defense 

OSMIS Operating and Support Management Information System 

PAUC Program Acquisition Unit Cost 

PEO Program Executive Officer 

PMO Program Management Office 

POM Program Objective Memorandum 

RFP Request for Proposal 

RMD Resource Management Decision 

SAR Selected Acquisition Report 

SCP Service Cost Position 

SDB Small Diameter Bomb 

SMC Space and Missile Center 

SOCOM Special Operations Command 

SPAWAR Space and Naval Warfare Systems Command 

SRDR Software Resources Data Reporting 

USD(AT&L) Under Secretary of Defense (Acquisition, Technology and Logistics) 

USD(P&R) Under Secretary of Defense (Personnel and Readiness)  

VAMOSC Visibility and Management of Operating and Support Costs 

WBS Work Breakdown Structure 

WIN-T Warfighter Information Network – Tactical 

WSARA Weapon Systems Acquisition Reform Act of 2009 
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